
   PASTOR, BEHLING & WHEELER, LLC 
2201 Double Creek Drive, Suite 4004     

    Round Rock, TX 78664 
 
Consulting Engineers         Tel (512) 671-3434  
and Scientists              Fax (512) 671-3446 
 
 

February 23, 2016 
 
Raji Josiam 
Remedial Project Manager 
US EPA Region 6 
1445 Ross Ave, Suite 1200, 6SF-RA 
Dallas, TX 75202 
 
Re: RI/FS Schedule 

Area of Investigation 1 (AOI-1) 
USOR Superfund Site, 400 N. Richey Street, Pasadena, Texas 

 
Dear Ms. Josiam: 
 
Per your request, please see attached a revised Remedial Investigation/Feasibility Study (RI/FS) schedule 
for AOI-1 at the USOR Superfund Site.  As you suggested in your February 23, 2016 email to me, please 
consider this schedule as an addendum to the final RI/FS Work Plan submitted to you on December 23, 
2015. 
 
Thank you for the opportunity to submit this document.  Should you have any questions, do not hesitate 
to contact me at 512-671-3434. 
 
Sincerely, 

 
for 
Eric F. Pastor 
PRP Group Project Coordinator 
 
cc:  Ms. Anna Milburn, Mr. Kenneth Shewmake – US EPA 
       Mr. Lam Tran, Mr. Michael Cave  – Texas Commission on Environmental Quality 

PBW 



ID Task Name Duration Scheduled Start Scheduled 
Finish

1 REPORTING (Begins after approval of RI/FS Workplan) 1428 days Fri 4/15/16 Thu 3/12/20
2 Bi‐Monthly Progress Report (Due 15th of every other month)  1428 days Fri 4/15/16 Thu 3/12/20
3 SITE CHARACTERIZATION (Assumes approval of RI/FS Work Plan) 844 days Fri 4/15/16 Mon 8/6/18
4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri 4/15/16 Fri 4/29/16
5 Iteration 1 ‐ On‐Property Investigations (Soil, GW, SW, Sediment) 240 days Mon 5/2/16 Tue 12/27/16
6 Iteration 1 ‐ Off‐Property Investigations (Soil, Groundwater) 240 days Mon 5/2/16 Tue 12/27/16
7 Iteration 1 ‐ Background Soil Investigation  240 days Mon 5/2/16 Tue 12/27/16
8 Iteration 1 ‐ Data Assessment 75 days Wed 12/28/16 Sun 3/12/17
9 Data Assessment Meeting with EPA/TCEQ 1 day Mon 3/13/17 Mon 3/13/17
10 Iteration 1 ‐ Development of Draft Workplan Refinement Notice (WRN) 45 days Tue 3/14/17 Thu 4/27/17
11 Iteration 1 ‐ Review/Comment on WRN ‐ EPA/TCEQ 30 days Fri 4/28/17 Sat 5/27/17
12 Iteration 1 ‐ Prepare Final WRN 15 days Sun 5/28/17 Sun 6/11/17
13 Review/Approve Final WRN ‐ EPA/TCEQ 15 days Mon 6/12/17 Mon 6/26/17
14 Iteration 2 ‐ Off‐Property Investigations (Vince Bayou Surface Water, 

Sediment)
90 days Mon 6/12/17 Sat 9/9/17

15 Iteration 2 ‐ Background Sediment/Surface Water Investigation  90 days Mon 6/12/17 Sat 9/9/17
16 Iteration 2 ‐ Data Assessment 60 days Sun 9/10/17 Wed 11/8/17
17 Iteration 2 ‐ Data Assessment Meeting with EPA/TCEQ 1 day Thu 11/9/17 Thu 11/9/17
18 Iteration 2 ‐ Development of Draft WRN 45 days Fri 11/10/17 Sun 12/24/17
19 Iteration 2 ‐ Review/Comment on WRN ‐ EPA/TCEQ 30 days Mon 12/25/17 Tue 1/23/18
20 Iteration 2 ‐ Prepare Final WRN 15 days Wed 1/24/18 Wed 2/7/18
21 Review/Approve Final WRN ‐ EPA/TCEQ 15 days Thu 2/8/18 Thu 2/22/18
22 Iteration 3 ‐ Off‐Property Investigations (Vince Bayou Biota) 120 days Thu 2/8/18 Thu 6/7/18
23 Iteration 3 ‐ Background Biota (if needed) 120 days Thu 2/8/18 Thu 6/7/18
24 Iteration 3 ‐ Data Assessment 60 days Fri 6/8/18 Mon 8/6/18
25 Iteration 3 ‐ Data Assessment Meeting with EPA/TCEQ 1 day Mon 8/6/18 Mon 8/6/18
26 SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 240 days Tue 8/7/18 Wed 4/3/19
27 Prepare Draft SLERA 90 days Tue 8/7/18 Sun 11/4/18
28 Review/Comment on SLERA ‐ EPA/TCEQ 60 days Mon 11/5/18 Thu 1/3/19
29 Prepare Final SLERA 60 days Fri 1/4/19 Mon 3/4/19
30 Review/Approve Final SLERA ‐ EPA/TCEQ 30 days Tue 3/5/19 Wed 4/3/19
31 BASELINE ECOLOGICAL RISK ASSESSMENT (IF NEEDED) TBD Sun 7/22/18 Mon 3/25/19
33 BASELINE HUMAN HEALTH RISK ASSESSMENT 300 days Tue 8/7/18 Sun 6/2/19
34 Prepare Draft BHHRA 120 days Tue 8/7/18 Tue 12/4/18
35 Review/Comment on Draft BHHRA ‐ EPA/TCEQ 60 days Wed 12/5/18 Sat 2/2/19
36 Prepare Final BHHRA 90 days Sun 2/3/19 Fri 5/3/19
37 Review/Approve Final BHHRA ‐ EPA/TCEQ 30 days Sat 5/4/19 Sun 6/2/19
38 REMEDIAL INVESTIGATION REPORT 300 days Sat 10/6/18 Thu 8/1/19
39 Prepare Draft RI Report 120 days Sat 10/6/18 Sat 2/2/19
40 Review/Comment on Draft RI Report ‐ EPA/TCEQ 60 days Sun 2/3/19 Wed 4/3/19
41 Prepare Final RI Report 90 days Thu 4/4/19 Tue 7/2/19
42 Review/Approve Final RI Report ‐ EPA/TCEQ 30 days Wed 7/3/19 Thu 8/1/19
43 FEASIBILITY STUDY 300 days Fri 8/2/19 Wed 5/27/20
44 Prepare Draft FS Report 120 days Fri 8/2/19 Fri 11/29/19
45 Review/Comment on Draft FS Report ‐ EPA/TCEQ 60 days Sat 11/30/19 Tue 1/28/20
46 Prepare Final FS Report 90 days Wed 1/29/20 Mon 4/27/20
47 Review/Approve Final FS Report ‐ EPA/TCEQ 30 days Tue 4/28/20 Wed 5/27/20
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Figure 10
Preliminary RI/FS Schedule ‐ AOI‐1

This schedule is subject to revision based on changes in assumed EPA review periods, weather, modifications to the scope of work, delays in obtaining access to properties, and/or potential interference with removal actions and associated field work.

US Oil Superfund Site
Pasadena, Harris County, TX
Page 1 of 1

I 

• ... • 

I 

• 
y 

I 
I I I I 

I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I I 

lj 

I 

• 
[ 

J 

bi 
~.. 

" 

-~ 
·T1.-________ ... 


	barcode: *9851264*
	barcodetext: 9851264


